



RAJIV GANDHI COLLEGE OF ENGINEERING AND TECHNOLOGY

(Approved by AICTE and Affiliated to Pondicherry University)

Accredited with 'A+' Grade in Cycle-II by NAAC


Sponsored by Sri Balaji Educational and Charitable Public Trust
Pondy - Cuddalore Main Road, Kirmampakkam, Puducherry - 607403.



Phone : 0413 - 2615308, 09.10 | Email: info@rgcetpdy.ac.in | Website: www.rgcet.edu.in

Department Of Computer Science and Engineering

Project Activity Sheet - Phase-I & Phase-II

Project Title		REAL TIME HELMET VIOLATION & DETECTION USING DEEP LEARNING						
Guide Name		Mrs. ELAKIA. K						
Batch No		30						
Batch No		Reg No		Team Members Name				
30		204DD0085		M. Abee Hasan				
		204DD108		R. Vishva Moorthy				
		204DD002		P. Divesh Kumar				
		204DD003		T. Mohamed Syed				
S.no	Task Name	Start Date	End Date	Task Status	Remarks	Guide Sign	Project Coordinator Sign	
01.	Domain and Sub-Domain configuration	01/01/23	13/01/23	Complete		K. S. S.		
02.	Base Paper searching	14/01/23	24/01/23	Complete		K. S. S.		
03.	Approval of base paper and project title	21/01/23	21/01/23	Complete		K. S. S.		
04.	Preparing literature survey	28/01/23	03/02/23	Complete		K. S. S.		
05.	Preparing PPT	04/02/23	10/02/23	Complete		K. S. S.		

06.	Preparing survey table	11/08/25	11/08/25	Completed		K. Zul	
07.	Preparing Abstract	19/08/25	25/08/25	Completed		K. Zul	
08.	started preparing the problem statement	26/08/25	31/08/25	Completed		K. Zul	
09.	Finalised abstract	01/09/25	01/09/25	Completed		K. Zul	
10.	Finalised literature survey table	08/09/25	14/09/25	Completed		K. Zul	
11.	Preparing the review	19/09/25	21/09/25	Completed		K. Zul	
12.	Finalise the review	29/09/25	28/09/25	Completed		K. Zul	
13.	Prepared Review	29/09/25	05/10/25	Completed		K. Zul	
14.	completed Review	06/10/25	12/10/25	Completed		K. Zul	

15.	hooking for implementation	13/11/23	10/10/23	complete		K. Zuber	
16.	Preparing for Review 1	20/11/23	20/10/23	complete		K. Zuber	
17.	Analyzing Data setup	21/10/23	02/11/23	complete		K. Zuber	
18.	Preparing for the Review 4	03/11/23	09/11/23	complete		K. Zuber	
19.	Prepared system & adapters, configured setup	10/11/23	10/11/23	complete		K. Zuber	
20.	Review -1 documentation with	17/11/23	03/11/23	complete		K. Zuber	
21.	Repeat Preparation of Summary	04/11/23	30/11/23	complete		K. Zuber	
22.	Identifying gaps in Reporting para	01/12/23	11/12/23	complete		K. Zuber	
23.	Documenting & Issue Identification	08/12/23	14/12/23	complete		K. Zuber	

24.	Identifying solutions & proposed system documentation	15/12/25	21/12/25	Complete				
25.	Technical setup & installing tools	23/12/25	23/12/25	Complete				
26.	Identifying references & formal capture parameters	29/12/25	31/12/25	Complete				
27.	Preparing report & identifying system architecture	03/01/26	11/01/26	Complete				
28.	Plan for Phase - II	11/01/26	12/01/26	Complete				
29.	Initial BackEnd Planning & setup	19/01/26	25/01/26	Complete				
30.	Environment setup & requirement verification	26/01/26	01/02/26	Complete				
31.	Incremental development and initial testing	02/02/26	08/02/26	Complete				
32.	Module enhancement & intermediate validation	09/02/26	15/02/26	Complete				

33.	Module Subgrader & Functional Testing	16/03/26	22/03/26	Completed				
34.	Performance Evaluation & System Refinement	29/03/26	01/04/26	Completed				
35.	System Optimizations & Feature Enhancement	09/03/26	08/04/26	Completed				
36.	Reviewing abstract for conference, proceeding for setup & layout	04/03/26	15/03/26	Completed				
37.	Finalizing code conversion and implementation	16/03/26	29/03/26	Completed				
38.	Prepared the ppt for Review - 1	23/03/26	29/03/26	Completed				
39.	Review presentation and feedback	24/03/26	05/04/26					
40.	Post - Review improvement and refinement	06/04/26	10/04/26					

*Task Status

Started

InProgress

Completed

Guide Signature(With Date)

Project Coordinator (With Date)

41.	Contract Developed and Joanne enhanced	13/04/26	19/04/26						
42.	Journal Review and Discussion	24/04/26	29/04/26						
43.	Budget Report Review and Final Report	21/04/26	29/04/26						

*Task Status
 Started
 InProgress
 Completed

Guide Signature(With Date)

Project Coordinator (With Date)